
VRFT Upgrade Status

• Circuit board layout is nearly finished.  Several preliminary routes have 
been made followed by adjustments to routing parameters.  OrCad auto 
route completes in less than an hour but 1-2 days of cleanup are required 
post routing.

• Circuit board manufacturer has purchase order in hand; waiting for design 
files to be delivered – target date Friday 11/14.  Delivery of boards 10 
business days after receipt of design files.

• I need to finish ordering components; should be received by the time circuit 
boards are delivered.

• FPGA designs will be reviewed, simulated and qualified or revised as 
needed while waiting for circuit boards and components to be delivered. 

• Estimate two weeks to assemble first board; one to two weeks to test.
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